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Infrastructure, environment, facilities

Mr. Paul T. Bucholtz

MDEQ-RRD, Superfund Section
Constitution Hall — 3rd Floor South
P.O. Box 30426

Lansing, MI 48909

Subject:

Kalamazoo River Monthly Report (April 2007)

Dear Paul:

Attached is the 196" monthly progress report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site. This progress report is submitted as per
paragraph 33 of the 1990 Administrative Order by Consent (AOC) for the Site (Order
No. DFO-ERD-91-001) and Section XVI of the 1999 AOC for the King Highway
Landfill (Order No. AOC-ERD-99-010).

If you have any questions, please do not hesitate to contact us.

Sincerely,

ARCADIS of New York, Inc.

Poesglongbip e,

Douglas K. Cowin, P.G.
Sr. Geologist Il

Attachment

Copies:

Shari L. Kolak, USEPA

Keith M. Krawczyk, MDEQ-RRD

Bonnie A. Barnett, Esq., Drinker Biddle & Reath LLP
Steven D. Cook, Esg., Millennium Holdings, LLC

J. Michael Davis, Esq., Georgia-Pacific Corporation
Mellonie S. Fleming, Esq., Georgia-Pacific Corporation
Mark E. Tapp, Millennium Holdings, LLC

Paul A. Montney, P.E., Georgia-Pacific Corporation

L. Chase Fortenberry, P.G., Georgia-Pacific Corporation
Mark P. Brown, Ph.D., Georgia-Pacific Corporation
Michael J. Erickson, P.E., ARCADIS BBL
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site

REPORT #196, APRIL 2007

Identification of Remedial Investigation and Feasibility Study (RI/FS) Activities

Task 1 — Description of the Current Situation

o Complete.

Task 2 — Plans and Management

e On April 3, the Michigan Department of the Attorney General (MDAG) forwarded information
to the KRSG in support of the non-Administrative Order on Consent (AOC) cost recovery

package.

e On April 4, the MDEQ requested file review sheets for the 2006 cost recovery package
dispute from the KRSG.

e On April 13, the MDEQ wrote the KRSG regarding the dispute resolution for the 2006 cost
recovery package dispute resolution.

e On April 27, the KRSG transmitted to the MDEQ a CDM charges review sheet for the 2006
cost recovery package.

Task 3 — Site Investigation

o No activity.

Task 4 — Preliminary Remedial Technologies

e No activity.

Task 5 — Site Investigation Analysis

¢ No activity.

Task 6 — RI/FS Reports, Risk Assessments and Records of Decision
o The MDEQ will prepare the final Allied Paper, Inc. Operable Unit (Allied OU) RI Report.
Task 7 — Community Relations Support

e No activity.

Status of Work at the Site

Task 1 — RI Activities

e See Section |, Task 3, for information.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site

REPORT #196, APRIL 2007

Task 2 — Remedial Action Activities

No activity.

Task 3 — Operation, Maintenance and Monitoring (OMM) Activities

On April 3, ARCADIS BBL transmitted to the city of Kalamazoo the monthly (March 2007)
monitoring report regarding treated groundwater at the Allied OU.

On April 5, ARCADIS BBL submitted to the MDEQ the 61° monthly water-elevation report for
the Allied OU. This report covers activities performed during February 2007.

On April 17, CDM forwarded to ARCADIS BBL the split sample results from the 2007 first
guarter post-closure groundwater sampling event at King Highway Landfill (KHL) OU.

On April 23, 26, and 30, ARCADIS BBL measured water levels at the KHL OU in anticipation
of the 2007 second quarter post-closure groundwater sampling event.

On April 23, Earth Tech collected samples of the influent and effluent at the Allied OU water
treatment plant (WTP) for polychlorinated biphenyl (PCB) analysis.

On April 24, Earth Tech measured static water levels at the Allied OU.

On April 27, ARCADIS BBL transmitted to the MDEQ a spreadsheet and hydrographs
presenting groundwater and river elevations measured at the KHL OU.

In April, operation of the WTP continued at the Allied OU. A total of 644,788 gallons of water
were treated and discharged to the Kalamazoo Water Reclamation Facility.

In April, Earth Tech performed OMM activities at the Allied OU, including chlorinating the
sumps, inspecting soil sedimentation and erosion control features, inspecting the Site fence,
and inspecting groundwater recovery system components.

Georgia-Pacific awaits MDEQ’s comments on the July 31, 2006, Work Plan for Additional
Activities at the King Highway Landfill.

Georgia-Pacific awaits the MDEQ's approval of the January 2005 Draft Notice of MDEQ-
Approved Environmental Remediation for the Former Kalamazoo Mill Lagoons (the approval
of which is related to approval of the above-referenced July 31, 2006, submittal).

Percentages
Task 1 — Description of the Current Situation is complete.

Task 2 — Plans and Management is approximately 90 percent complete.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site

REPORT #196, APRIL 2007

Task 3 — Site Investigation is approximately 95 percent complete.
V. Problems
e No problems were encountered.
V. Actions Taken to Correct Problems
e No actions necessary.
VI. Upcoming Activities
e In May 2007, Earth Tech is scheduled to measure water levels at the Allied OU.

e In May 2007, Earth Tech is scheduled to collect samples of the influent and effluent at the
Allied OU WTP for PCB analysis.

e In May 2007, Earth Tech will continue to perform OMM activities at the Allied OU.

e On May 1, ARCADIS BBL is scheduled to submit to the MDEQ the 62" monthly water-
elevation report for the Allied OU. This report will cover activities performed during March
2007.

¢ OnMay1,9, and 15, ARCADIS BBL is scheduled to transmit to the MDEQ a spreadsheet
and hydrographs presenting groundwater and river elevations measured at the KHL OU as
part of the 2007 second quarter post-closure groundwater sampling event.

e On May 2, ARCADIS BBL anticipates distributing the validated analytical results of the 2007
first quarter groundwater sampling event conducted at the KHL OU.

e On May 4, ARCADIS BBL is scheduled to transmit to the city of Kalamazoo the monthly
(March 2007) monitoring report regarding treated groundwater at the Allied OU.

e On May 4, ARCADIS BBL is scheduled to continue measuring water levels at the KHL OU in
anticipation of the 2007 second quarter post-closure groundwater sampling event.

e During the week of May 7, ARCADIS BBL is scheduled to conduct the 2007 second quarter
post-closure groundwater sampling event at the KHL OU. Water levels will also be measured
daily during the groundwater sampling event.

e On May 10, the second quarter landfill gas monitoring event is scheduled to occur at the KHL
Oou.

e During the second quarter 2007, Terra is scheduled to perform the second quarter 2007 post-
closure inspection at the KHL OU.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site

REPORT #196, APRIL 2007

ViII. Changes in Personnel

¢ No changes.
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